COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 17/ 2014

ESTI MATE SUMVARY 09:11:12
CONTI D C19458 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 19458- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 102.5 DAYS TI VE ALLOW 209 WORK DAYS
|-76; EAST OF CROOK TO SEDGW CK PERCENT TI ME: 49. 04 ORI G TI VE ALLOW 139 WORK DAYS
PROJECT NO | MD762- 051
|-76; EAST OF CROOK TO SEDGW CK
NAVE OF RQAD: 076A
PRQJECT COUNTI ES: SEDGW CK LOGAN
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 09/ 15/ 2014 DATE TI ME STARTED 04/01/2014
1103 OLD TOME LANE STE 201A DATE LET 11/21/2013 DATE WORK BEGAN
DATE AWARDED 12/ 04/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 27/ 2013 DATE ACCEPTED
CHEYENNE WY 82009 DATE NOTI CE TO PROCEED 04/ 01/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 21,430, 698. 98 PARTI Cl PATI NG $ 3,508, 001. 56 $ 1,228, 971. 67
AWARD PRQIECT AMT: $ 16, 988, 830. 53 NON- PARTI Ol PATI NG 167, 221. 57 114, 022. 02
PERCENT COWPLETE: 17. 15% TOTAL EARNI NGS 3,675, 223. 13 1,342,993. 69
FUNDS AVAI LABLE: $ 17,755, 475.85 STOCKPI LED MATERI ALS 1, 999, 916. 45 -234,920.91
GROSS EARNI NGS 5,675, 139. 58 1,108, 072. 78
TOTAL CLAI VB $ 0.00 RETAI NAGE -90, 795. 26 -39,533.72
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,584, 344. 32 1, 068, 539. 06
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,584, 344. 32 1, 068, 539. 06
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1, 068, 539. 06

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19458

PCN: 19458-BI D

PRQJECT: I MD762- 051

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00001 *Renoval of Structure

0010 202-00202

*Renoval of CQutter

0015 202-00210

*Renoval of Concrete Pavenent

0020 202-00240

0025 202-00700

*Renoval of Light Standard

0030 202-00705

0035 202-00810

*Renoval of G ound Sign

0040 202-00821

*Renoval of Sign Panel

0045 202-01030

*Renoval of Road O osure Gate

0050 202-01130

*Renoval of Quardrail Type 3

0055 202-01300 *Renoval of End Anchor age

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Light Standard Foundation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

211. 000
EACH
315. 00000
840. 000
LF
4.50000
22, 140. 000
SY
22.00000
69, 954. 000
SY
1. 40000
6. 000
EACH
475. 00000
6. 000
EACH
410. 00000
43. 000
EACH
150. 00000
144. 000
EACH
45. 00000
2.000
EACH
1, 500. 00000
3, 300. 000
LF
3. 55000
32. 000
EACH

195. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

13. 000
0. 000
13. 000

630. 000
210. 000
840. 000

8, 665. 000
2,892. 000
11, 557. 000

18, 955. 000
0. 000
18, 955. 000

6. 000
0. 000
6. 000

6. 000
0. 000
6. 000

43. 000
0. 000
43. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1, 250. 000
0. 000
1, 250. 000

12. 000
0. 000
12. 000

Page 2
ESTI MATE RUN 09/ 17/ 2014

09: 11: 12
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
4,095. 00
945. 00
3, 780. 00
63, 624. 00
254, 254. 00
0. 00
26, 537. 00
0. 00
2, 850. 00
0. 00
2, 460. 00
0. 00
6, 450. 00
0. 00
0. 00
0. 00
3, 000. 00
0. 00
4, 437.50
0. 00
2, 340. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19458- Bl D ESTI MATE RUN 09/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0007 09:11:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203- 00060 *Enbankment Material (Conplete In Place) 9, 552. 000 7, 760. 000
CY 0. 000 0. 00
13. 00000 7,760. 000 100, 880. 00
0065 203-00100 *Mick Excavation 100. 000 15. 000
CY 0. 000 0. 00
22. 00000 15. 000 330. 00
0070 203-01500 Bl adi ng 200. 000 5. 000
HOUR 2.000 204. 00
102. 00000 7.000 714. 00
0075 203-01550 Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0080 208- 00002 Erosion Log (12 Inch) 2, 000. 000 850. 000
LF 0. 000 0. 00
3.10000 850. 000 2,635.00
0085 208-00035  Aggregate Bag 750. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0090 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0100 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 60. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0110 208-00206 Erosi on Control Supervisor 60. 000 12. 000
DAY 3. 000 187. 50
62. 50000 15. 000 937.50



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19458- BI D ESTI MATE RUN 09/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0007 09:11:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210-00015 *Reset End Section 4.000 4. 000
EACH 0. 000 0. 00
330. 00000 4. 000 1, 320. 00
0117 210-00750 Res Light Standard MCR 003/ CMD 008 6. 000 6. 000
EACH 0. 000 0. 00
1, 200. 00000 6. 000 7,200. 00
0120 210-00810 *Reset Ground Sign 126. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0125 212-00006 *Seedi ng (Native) 87. 000 0. 000
ACRE 0. 000 0. 00
430. 00000 0. 000 0. 00
0130 212-00032 *Soi | Condi tioning 87. 000 0. 000
ACRE 0. 000 0. 00
1, 270. 00000 0. 000 0. 00
0135 213-00003 *Mil ching (Weed Free) 92. 000 0. 000
ACRE 0. 000 0. 00
475. 00000 0. 000 0. 00
0140 213-00012 *Spray-on Mul ch Bl anket 5. 000 0. 000
ACRE 0. 000 0. 00
3, 750. 00000 0. 000 0. 00
0145 213-00061 *Mul ch Tacki fier 22, 750. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
0150 213-00150 *Bonded Fi ber Matrix 5. 000 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0155 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 4, 840. 000 0. 000
d ass
SY 0. 000 0. 00
2.25000 0. 000 0. 00
0160 304- 06000 Aggregate Base Course (Cl ass 6) 4, 363. 000 32.970
TON 0. 000 0. 00
5. 00000 32.970 164. 85



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19458- Bl D ESTI MATE RUN 09/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0007 09:11:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0165 304- 07000 Aggregate Base Course (C ass 7) 57, 238. 000 0. 000
TON 0. 000 0. 00
1. 00000 0. 000 0. 00
0166 304-07005 ABC (CL 7) MCR 001/ CMD 008 1, 966. 000 0. 000
CcY 1, 966. 000 2,634. 44
1. 34000 1, 966. 000 2,634. 44
0170 310- 00608 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 289, 664. 000 0. 000
0-8"
( ) Sy 12, 444. 000 16, 799. 40
1. 35000 12, 444. 000 16, 799. 40
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 200. 000 7.910
TON 1. 000 135. 00
135. 00000 8.910 1, 202. 85
0180 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 33, 083. 000 0. 000
TON 11, 482. 520 872,671.52
76. 00000 11, 482. 520 872,671.52
0180 MATERI AL ALLOMNCE Granite Canyon 3/4" Rock 33, 083. 000
TON -11, 482.521 - 58, 446. 03
5. 09000 21, 600. 479 109, 946. 44
0180 MATERI AL ALLOMANCE Granite Canyon Washed Crusher Fines 33, 083. 000
TON -11, 482. 520 -84,281.70
7.34000 21, 600. 480 158, 547. 52
0180 MATERI AL ALLOMNCE Jul esburg 3AHA Sand 33, 083. 000
TON -11, 482. 519 -41,566. 72
3. 62000 21, 600. 481 78,193.74
0180 MATERI AL ALLOMNCE Ovi d Sand 33, 083. 000
TON -11, 482. 519 -6, 200. 56
0. 54000 21, 600. 481 11, 664. 26
0180 MATERI AL ALLOMNCE | -76 Sedgw ck RAP 33, 083. 000
TON -11, 482. 521 - 38, 351. 62
3. 34000 21, 600. 479 72,145. 60
0185 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 107, 460. 000 0. 000
TON 0. 000 0. 00
80. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19458- Bl D ESTI MATE RUN
PRQJECT: I MD762- 051 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 MATERI AL ALLOMNCE Granite Canyon 3/4" Rock 61, 081. 000
TON 0. 000 0. 00
5. 09000 61, 081. 000 310, 902. 29
0185 MATERI AL ALLOMNCE G anite Canyon Washed Orusher Fines 82, 507. 000
TON 0. 000 0. 00
7.34000 82, 507. 000 605, 601. 38
0185 MATERI AL ALLOMNCE Jul esburg 3AHA Sand 18, 495. 000
TON 0. 000 0. 00
3. 80000 18, 495. 000 70, 281. 00
0185 MATERI AL ALLOMNCE Ovi d Sand 80, 680. 000
™ 0. 000 0. 00
0. 54000 80, 680. 000 43, 567. 20
0185 MATERI AL ALLOMNCE |- 76 Sedgwi ck RAP 107, 460. 000
TON 0. 000 0. 00
3.20000 107, 460. 000 343, 872. 00
0190 411-10275 Enmul sified Asphalt (HFMS-2P) (High Float) (Polynerized) 0. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0191 411-90040 Recycl i ng Agent 111, 867. 000 0. 000
GAL 389. 000 1, 167. 00
3. 00000 389. 000 1, 167. 00
0195 412- 00805 *Concrete Pavenent (8 Inch) (Fast Track) 22, 140. 000 8, 665. 000
SY 2,892. 000 182, 196. 00
63. 00000 11, 557. 000 728, 091. 00
0200 412-05000  *Partial Depth Repair of Concrete Pavenent 4,131. 000 3,782.000
SF 0. 000 0. 00
42. 00000 3, 782. 000 158, 844. 00
0205 506-00209  *Riprap (9 Inch) 65. 000 0. 000
CcY 0. 000 0. 00
180. 00000 0. 000 0. 00
0209 603-01180 18 In RCP MCR 001/ CMO 007 16. 000 16. 000
LF 0. 000 0. 00
54. 00000 16. 000 864. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19458- Bl D ESTI MATE RUN 09/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0007 09:11:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 603-01240 *24 Inch Reinforced Concrete Pipe 48. 000 48. 000
LF 0. 000 0. 00
140. 00000 48. 000 6, 720. 00
0215 603-01360 *36 I nch Reinforced Concrete Pipe 40. 000 40. 000
LF 0. 000 0. 00
140. 00000 40. 000 5, 600. 00
0219 603-05018 18 In RCES MCR 002/ CMO 007 2.000 2.000
EACH 0. 000 0. 00
1, 118. 00000 2.000 2,236.00
0220 603- 05024 *24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
735. 00000 0. 000 0. 00
0221 603-05036 36 In RCES MCR 003/ CMD 007 1. 000 1. 000
EACH 0. 000 0. 00
1, 575. 00000 1. 000 1, 575. 00
0225 603-50018 *18 Inch Plastic Pipe 2,425. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0230 605- 00040 *4 Inch Perforated Pipe Underdrain 114. 000 114. 000
LF 0. 000 0. 00
40. 00000 114. 000 4, 560. 00
0235 605- 84000 *Subsurface Drain Qutlet 365. 000 310. 000
LF 0. 000 0. 00
15. 50000 310. 000 4, 805. 00
0240 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 5, 862. 500 0. 000
LF 0. 000 0. 00
21. 75000 0. 000 0. 00
0240 MATERI AL ALLOMNCE Cuardrail TY 3 (6-3) 5, 862. 500
LF 0. 000 0. 00
11. 29000 5, 862. 500 66, 187. 63
0245 606-01340 *End Anchorage Type 3D 9. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19458-BI D ESTI MATE RUN
PRQJECT: | MD762- 051 ESTI MATE NO 0007
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0245 MATERI AL ALLOMNCE End Anchor 3D 9. 000
EACH 0. 000 0. 00
378. 09000 9. 000 3,402.81
0250 606- 02005 *End Anchor age (Fl ared) 25. 000 0. 000
EACH 0. 000 0. 00
1, 675. 00000 0. 000 0. 00
0250 MATERI AL ALLOMNCE End Anchor (Fl ared) 25. 000
EACH 0. 000 0. 00
1, 089. 40000 25. 000 27,235. 00
0252 607-60620 Road C osure Gate 4. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0255 609-60011 *Curb Type 6 (Section M 4, 605. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0260 612-00001  *Delineator (Type I) 51. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0265 612- 00081 *Del i neat or (Post Munted)(Type I) 64. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0270 612- 00082 *Del i neat or (Post Munted)(Type I1) 4.000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0275 612-00083 *Del i neator (Post Mounted)(Type 111) 25. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0280 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 971. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0285 612-00102 *Del i neator (Drivable Concrete Installation) (Type I1) 156. 000 0. 000
EACH 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19458- Bl D ESTI MATE RUN 09/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0007 09:11:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0290 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 738. 000 1, 738. 000
LF 0. 000 0. 00
15. 00000 1, 738. 000 26, 070. 00
0295 613-01200 *2 Inch Electrical Conduit (Plastic) 8, 955. 000 3, 389. 000
LF 0. 000 0. 00
6. 50000 3, 389. 000 22,028.50
0300 613-01300 *3 Inch BElectrical Conduit (Plastic) 750. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0305 613-07026 *Pull Box (16"x24"x12") 16. 000 12. 000
EACH 0. 000 0. 00
475. 00000 12. 000 5, 700. 00
0310 613-10000 *Wring 1. 000 0. 400
LS 0. 000 0. 00
25, 000. 00000 0. 400 10, 000. 00
0315 613-34400 *Light Standard Metal (40 Foot) 16. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0320 613-40010 *Light Standard Foundati on 16. 000 8. 000
EACH 6. 000 3, 600. 00
600. 00000 14. 000 8, 400. 00
0325 613-70400 *Lumi naire H gh Pressure Sodi um (400 Watt) 16. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0330 614-00011 *Sign Panel (dass I) 277.000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0335 614-00012 *Sign Panel (Oass I1) 1, 314. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0340 614-00013 *Sign Panel (Oass Ill) 1, 433. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19458- Bl D ESTI MATE RUN 09/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0007 09:11:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0345 614-00821 *Steel Sign Post (W8x21) 18. 580 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0350 614-01022 *Steel Sign Post (W 10x22) 33.170 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0355 614-01226 *Steel Sign Post (W 12x26) 49. 170 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0360 614-01512 *Steel Sign Support (2-1nch Round) (Post) 170. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0365 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 100. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0370 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 314. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0375 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 71. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00
0380 614-80391 Runble Strip (Ginding)(Asphalt) 265, 722. 000 0. 000
LF 0. 000 0. 00
0. 05000 0. 000 0. 00
0385 615- 00030 *Enbankment Protector Type 3 43. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0390 625- 00000 *Construction Surveying 1. 000 0.220
LS 0. 000 0. 00
85, 000. 00000 0. 220 18, 700. 00
0395 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
1, 120, 000. 00000 0. 500 560, 000. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19458- Bl D ESTI MATE RUN 09/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0007 09:11:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0400 626- 01000 Public Information Services 1. 000 0. 250
LS 0. 150 900. 00
6, 000. 00000 0. 400 2,400. 00
0405 627-00001 *Pavenent Mar ki ng Pai nt 2,620. 000 60. 000
GAL 643. 000 32, 150. 00
50. 00000 703. 000 35, 150. 00
0410 627-00005 *Epoxy Pavenent Marking CMD 5 1, 453. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0415 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 97. 200 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0420 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 160. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 50000 0. 000 0. 00
0425 630-00000  *Flagging CMO 5 5, 100. 000 572. 750
HOUR 289. 750 6, 084. 75
21. 00000 862. 500 18, 112. 50
0430 630- 00007 *Traffic Control Inspection CMD 5 89. 000 43. 000
DAY 11. 000 3, 025. 00
275. 00000 54. 000 14, 850. 00
0435 630-00012 *Traffic Control Managenment CMO 5 177.000 87. 000
DAY 19. 000 15, 200. 00
800. 00000 106. 000 84, 800. 00
0440 630- 80002 *Fl ashi ng Beacon (Sol ar) 8. 000 4. 000
EACH 0. 000 0. 00
500. 00000 4. 000 2, 000. 00
0445 630- 80341 *Construction Traffic Sign (Panel Size A) 62. 000 31. 000
EACH 0. 000 0. 00
65. 00000 31. 000 2,015. 00
0450 630-80342 *Construction Traffic Sign (Panel Size B) 140. 000 53. 000
EACH 0. 000 0. 00
75. 00000 53. 000 3,975. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19458- Bl D ESTI MATE RUN 09/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0007 09:11:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0455 630- 80343 *Construction Traffic Sign (Panel Size O 72.000 36. 000
EACH 0. 000 0. 00
85. 00000 36. 000 3, 060. 00
0460 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0465 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 7. 000 3. 500
Type
ype) EACH 0. 000 0. 00
2,500. 00000 3.500 8, 750. 00
0470 630- 80360 *Drum Channel i zi ng Devi ce 700. 000 350. 000
EACH 0. 000 0. 00
30. 00000 350. 000 10, 500. 00
0475 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 12. 500
EACH 0. 000 0. 00
40. 00000 12. 500 500. 00
0480 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 8. 000 1. 000
EACH 0. 000 0. 00
45. 00000 1. 000 45. 00
0485 630-80367 *Portable Traffic Speed Monitor 4. 000 1. 500
EACH 0. 000 0. 00
1, 750. 00000 1. 500 2,625.00
0490 630-80370 *Concrete Barrier (Tenporary) 1, 656. 000 828. 000
LF 0. 000 0. 00
45. 00000 828. 000 37, 260. 00
0495 630- 80380 *Traffic Cone 600. 000 200. 000
EACH 0. 000 0. 00
15. 00000 200. 000 3, 000. 00
0500 630-80520 *Mobi | e Pavenment Marking Zone 6. 000 0. 000
DAY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0505 630-85011 *| npact Attenuator (Tenporary) CMO 5 430. 000 91. 000
DAY 60. 000 6, 600. 00
110. 00000 151. 000 16, 610. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19458- BI D ESTI MATE RUN 09/ 17/ 2014
PRQIECT: | MD762- 051 ESTI MATE NO 0007 09:11: 12
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0510 630-85041 *Nobi | e Attenuator 556. 000 179. 000
DAY 43. 000 5, 375.00
125. 00000 222.000 27, 750. 00
0515 700- 70010 F/ A M nor Contract Revisions 260, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70012 F/ A Asphalt Pavenent |ncentive 475, 570. 000 0. 000
FA 15, 236. 320 15, 236. 32
1. 00000 15, 236. 320 15, 236. 32
0530 700-70013 F/ A Concrete Paverment |ncentive 30, 000. 000 11, 654. 800
FA 236. 740 236. 74
1. 00000 11, 891. 540 11,891.54
0535 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70018 F/ A Roadway Snoot hness | ncentive 340, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 340, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70021 F/ A On- The-Job Trai nee 4, 480. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700- 70220 F/ A Phone Service 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 19458- Bl D ESTI MATE RUN 09/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0007 09:11:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0560 700- 70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $19, 126, 236.97 $ 1, 000, 125.04 $ 5,102, 330. 79
CAT NOO300 STRUCTURES
0016 202- 00217 Rem Conc Pvnt (Pl aning) (Spec) void 0. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0021 202-00246 Rem Asphal t Mat (Pl ani ng) (Special) void 0. 000 0. 000
SY 0. 000 0. 00
17. 75000 0. 000 0. 00
0022 202- 00453 Rem Port Present Str (2) void 0. 000 0. 000
SY 0. 000 0. 00
195. 00000 0. 000 0. 00
0023 202- 00460 Rem Port Present Str (3) void 0. 000 0. 000
SY 0. 000 0. 00
253. 00000 0. 000 0. 00
0024 202- 00504 Rem Exp Devi ce void 0. 000 0. 000
LF 0. 000 0. 00
184. 53000 0. 000 0. 00
0184 403-34871  HVA (G SX) (100) (PG 76-28) void 0. 000 0. 000
TON 0. 000 0. 00
126. 00000 0. 000 0. 00
0206 515-00120 Wat er proof i ng (Menbrane) void 0. 000 0. 000
SY 0. 000 0. 00
17. 50000 0. 000 0. 00
0207 518-01001 Br Expan Joint (Asphaultic Plug) void 0. 000 0. 000
LF 0. 000 0. 00
177. 90000 0. 000 0. 00
0208 518-01005 Br Expan Device (0-4 In)(wth SPP) void 0. 000 0. 000
LF 0. 000 0. 00
365. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 19458- BI D ESTI MATE RUN 09/ 17/ 2014
PRQIECT: | MD762- 051 ESTI MATE NO 0007 09:11: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0211 519-03035 Pl ace Thin Bond Overlay (Poly Conc) void 0. 000 0. 000
SY 0. 000 0. 00
92. 00000 0. 000 0. 00
0212 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) void 0. 000 0. 000
CF 0. 000 0. 00
105. 00000 0. 000 0. 00
0213 601- 03040 Conc CL D (Bridge) void 0. 000 0. 000
CY 0. 000 0. 00
600. 00000 0. 000 0. 00
0214 601- 03041 Conc CL D (Bridge) (Spec) void 0. 000 0. 000
CY 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0216 601-51005 Gal vani ¢ Anodes voi d 0. 000 0. 000
EACH 0. 000 0. 00
57. 00000 0. 000 0. 00
0217 602-00020  Reinf Steel (Epoxy) void 0. 000 0. 000
LB 0. 000 0. 00
1. 45000 0. 000 0. 00
0396 626- 00100 Mobi i zation (W o Autopay) void 0. 000 0. 000
LS 0. 000 0. 00
218, 425. 73000 0. 000 0. 00
0553 700- 70034 F/A Wilities, Rentals, Electricity, Internet, Sanitary 0. 000 0. 000
voi d
FA 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0563 900- 00014 Added Item (Lunp Sun)/ Supervision void 0. 000 0. 000
LS 0. 000 0. 00
93, 744. 80000 0. 000 0. 00
0600 202-00217 Rem Conc Pvnt (Pl aning) (Spec) participating CMD 5 608. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0605 202- 00246 Rem Asphal t Mat (Pl ani ng) (Special) participating CMO 5 1, 148. 000 1, 148. 000
SY 0. 000 0. 00

17. 75000 1, 148. 000 20, 377. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 19458- Bl D ESTI MATE RUN 09/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0007 09:11:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0610 202- 00453 Rem Port Present Str (2) participating CMO 5 400. 000 340. 090
SY 0. 000 0. 00
195. 00000 340. 090 66, 317. 55
0615 202- 00460 Rem Port Present Str (3) participating CMD 5 0. 420 0. 420
SY 0. 000 0. 00
253. 00000 0. 420 106. 26
0620 202- 00504 Rem Exp Device participating CMD 5 81. 000 0. 000
LF 0. 000 0. 00
184. 53000 0. 000 0. 00
0625 403-34871 HVA (G SX) (100) (PG 76-28) participating CMD 5 552. 000 0. 000
TON 0. 000 0. 00
126. 00000 0. 000 0. 00
0630 515-00120 Wat er proof i ng (Menbrane) participating CMD 5 2,654. 000 0. 000
SY 0. 000 0. 00
17. 50000 0. 000 0. 00
0635 518-01001 Br Expan Joint (Asphaultic Plug) participating CMD 5 638. 000 0. 000
LF 0. 000 0. 00
177. 90000 0. 000 0. 00
0640 518-01005 Br Expan Device (0-4 In)(with SPP) participating CMO 5 81. 000 0. 000
LF 0. 000 0. 00
365. 00000 0. 000 0. 00
0640 MATERI AL ALLOMANCE Rail, Seal, Lube, Device (0-4") 81. 000
LF 0. 000 0. 00
168. 73000 81. 000 13, 667.13
0645 519-03035 Pl ace Thin Bond Overlay (Poly Conc) participating CMD 5 608. 000 0. 000
SY 0. 000 0. 00
92. 00000 0. 000 0. 00
0650 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) participating CMO 454. 000 0. 000
5
CF 0. 000 0. 00
105. 00000 0. 000 0. 00
0655 601- 03040 Conc CL D (Bridge) participating CMO 5 24.000 0. 000
CY 0. 000 0. 00
600. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 19458- Bl D ESTI MATE RUN 09/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0007 09:11:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0660 601-03041 Conc CL D (Bridge) (Spec) participating CMO 5 35. 000 25. 400
CY 0. 000 0. 00
1, 550. 00000 25. 400 39, 370. 00
0665 601-51005 Gal vani ¢ Anodes participating CMO 5 940. 000 827. 000
EACH 0. 000 0. 00
57. 00000 827. 000 47, 139. 00
0670 602-00020 Rei nf Steel (Epoxy) participating CMD 5 0. 000 0. 000
LB 0. 000 0. 00
1. 45000 0. 000 0. 00
0675 626-00100 Mobi |'i zation (w o Autopay) participating CMD 5 1. 000 0.540
LS 0. 000 0. 00
117, 613. 85000 0. 540 63, 511. 48
0680 700-70034 F/ A participating - Wilities, Rentals, 16, 153. 850 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 900- 00014 Added Item (Lunp Sun)/ Supervision Over head 1. 000 0. 620
participating CMO 5
LS 0. 000 0. 00
50, 477. 97000 0. 620 31, 296. 34
CAT 0300 CURRENT AMI $ 803, 246. 06 $ 0.00% 281,784.76
CAT NOO301 BRI DGE NMAI NTENANCE NON PARTI Cl PATI NG
0700 202-00217 Rem Conc Pvnt (Pl aning) (Spec) nonparticipating CMD 6 2, 640. 000 1,182. 000
SY 0. 000 0. 00
34. 00000 1, 182. 000 40, 188. 00
0705 202- 00246 Rem Asphal t Mat (Pl ani ng) (Special) nonparticipating CMO 1, 924. 000 0. 000
6
SY 0. 000 0. 00
17. 75000 0. 000 0. 00
0710 202- 00453 Rem Port Present Str (2) nonparticipating CMO 6 500. 000 1.390
SY 0. 000 0. 00
195. 00000 1.390 271.05
0715 202- 00460 Rem Port Present Str (3) nonparticipating CMO 6 5. 000 0. 000
SY 0. 000 0. 00
253. 00000 0. 000 0. 00




CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 19458- BI D ESTI MATE RUN 09/ 17/ 2014
PRQIECT: | MD762- 051 ESTI MATE NO 0007 09:11: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE MAI NTENANCE NON PARTI Cl PATI NG

0720 202- 00504 Rem Exp Devi ce nonparticipating CMO 6 538. 000 0. 000
LF 36. 000 6, 643. 08
184. 53000 36. 000 6, 643. 08
0725 403-34871 HVA (@ SX) (100) (PG 76-28) nonparticipating CVD 6 240. 000 0. 000
TON 0. 000 0. 00
126. 00000 0. 000 0. 00
0730 515-00120 Wat er proof i ng (Menbrane) nonparticipating CMD 6 1, 428. 000 0. 000
SY 0. 000 0. 00
17. 50000 0. 000 0. 00
0740 518-01005 Br Expan Device (0-4 In)(with SPP) nonparticipating CMO 538. 000 0. 000
6
LF 36. 000 13, 140. 00
365. 00000 36. 000 13, 140. 00
0740 MATERI AL ALLOMANCE Rail, Seal, Lube, Device (0-4") 538. 000
LF - 36. 000 -6,074. 28
168. 73000 502. 000 84, 702. 46
0745 519-03035 Pl ace Thin Bond Overlay (Poly Conc) nonparticipating 2, 642. 000 0. 000
CMO 6
Sy 197. 500 18, 170. 00
92. 00000 197. 500 18, 170. 00
0750 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) nonparticipating 1, 984. 000 0. 000
CMO 6
CF 142. 400 14, 952. 00
105. 00000 142. 400 14, 952. 00
0755 601- 03040 Conc CL D (Bridge) nonparticipating CMD 6 160. 000 0. 000
cY 41. 000 24, 600. 00
600. 00000 41. 000 24, 600. 00
0760 601-03041 Conc CL D (Bridge) (Spec) nonparticipating CMO 6 50. 000 0.160
CY 0. 000 0. 00
1, 550. 00000 0. 160 248. 00
0765 601-51005 Gal vani ¢ Anodes nonparticipating CMD 6 800. 000 5. 000
EACH 0. 000 0. 00
57. 00000 5. 000 285. 00
0770 602- 00020 Rei nf Steel (Epoxy) nonparticipating CVD 6 1, 051. 000 0. 000
LB 1, 051. 000 1, 523.95

1. 45000 1, 051. 000 1, 523. 95



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 19458- Bl D ESTI MATE RUN 09/ 17/ 2014
PRQJECT: | MD762- 051 ESTI MATE NO 0007 09:11:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO301 BRI DGE NMAI NTENANCE NON PARTI Cl PATI NG
0775 626-00100 Mobi | i zation (w o Autopay) noparticipating CMO 6 1. 000 0. 000
LS 0. 250 25, 202. 97
100, 811. 88000 0. 250 25, 202. 97
0780 627-00005 Epoxy Pvnt Mg nonparticipating CMO 6 6. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0785 630- 00000 Fl aggi ng non-participating CMO 6 100. 000 0. 000
HOUR 0. 000 0. 00
21. 00000 0. 000 0. 00
0790 630- 00007 Traf Ctrl Inspection nonparticipating CMD 6 7. 000 1. 000
DAY 0. 000 0. 00
275. 00000 1. 000 275. 00
0795 630-00012 Traf Ctrl Mnt nonparticipating CMD 6 32. 000 5. 000
DAY 0. 000 0. 00
800. 00000 5. 000 4, 000. 00
0800 630- 80002 Fl ash Beacon (Sol ar) nonparticipating CMO 6 12. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0805 630-80341 Const Traf Sign (A) nonparticipating CMO 6 12. 000 6. 000
EACH 0. 000 0. 00
65. 00000 6. 000 390. 00
0810 630-80342 Const Traf Sign (B) nonparticipating CMO 6 26. 000 12. 000
EACH 0. 000 0. 00
75. 00000 12. 000 900. 00
0815 630-80343 Const Traf Sign (O nonparticipating CMO 6 25. 000 12. 500
EACH 0. 000 0. 00
85. 00000 12. 500 1, 062. 50
0820 630-80358 Fl ash Arrow Panel (C Ty) nonparticipating CMD 6 2.000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0825 630-85011 Inp Atten (Tenp) nonparticipating CMO 6 116. 000 28. 000
DAY 30. 000 3, 300. 00
110. 00000 58. 000 6, 380. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 19458- Bl D ESTI MATE RUN 09/ 17/ 2014
PRQIECT: | MD762- 051 ESTI MATE NO 0007 09:11:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO301 BRI DGE NMAI NTENANCE NON PARTI Cl PATI NG
0830 700-70034 F/ A nonparticipating - Wilities, Rentals, 13, 846. 150 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 900- 00014 Added Item (Lunp Sun)/ Supervision Over head 1. 000 0. 000
nonparticipating CMD 6
LS 0. 150 6, 490. 02
43, 266. 83000 0. 150 6, 490. 02
CAT 0301 CURRENT AMI  $ 1,462,115.95$% 107,947.74 % 251, 924. 03
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0565 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0570 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0575 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
7,100. 00000 1. 000 7,100. 00
CAT 0400 CURRENT AMI $ 39, 100.00 $ 0.00% 39, 100. 00

PRQJIECT TOTAL CURRENT AMI $ 21, 430,698.98$ 1,108,072.78$% 5,675, 139.58



